

PMI 100-Day Plan and Synergy Tracker

Aster Capital Technologies Inc. acquisition of Northstar Process Automation Pvt. Ltd. - synthetic completed merger file

Document ID	DR-020	Deal Status	Closed and integrated under common ownership
Acquirer	Aster Capital Technologies Inc.	Target	Northstar Process Automation Pvt. Ltd.
Owner	Integration Management Office	Sensitivity	Internal - Synthetic
Date	2026-04-05	Close Date	2026-03-31

PMI DNA Score

Workstream	Friction Score	Risk	Day 100 Action
IT systems	58 / 100	Medium	SSO migration and cloud contract extension
Finance	71 / 100	Low	Chart of accounts mapping and reporting close calendar
HR	49 / 100	High	Retention interviews and benefits harmonization
Sales	66 / 100	Medium	Customer messaging and account mapping
Operations	62 / 100	Medium	Implementation capacity planning
Culture	53 / 100	High	Leadership roadshow and engagement survey

Synergy Tracker

Synergy Category	Year 1 Target	Day 30 Actual	Status
Headcount overlap	USD 1.6M	USD 0.2M	On track
Cloud and vendor savings	USD 1.1M	USD 0.0M	Delayed by data residency review
Procurement savings	USD 0.8M	USD 0.1M	On track
Cross-sell revenue	USD 2.4M	USD 0.3M pipeline	Early pipeline
Implementation margin improvement	USD 0.7M	USD 0.0M	Planning

Top 100-Day Tasks

Day 1: announce leadership structure, confirm customer communication plan, launch retention outreach, freeze non-essential system changes. Day 30: complete SSO migration plan, finalize customer consent outreach, update synergy forecast. Day 60: complete data retention policy and finance close calendar. Day 100: deliver board integration report and updated year-one synergy forecast.